FINAL SHOOTING STRIPBOARD

Day	Scene	Characters	Daily Burn ($)
1	EXT. NEIGHBORHOOD STREET - MORNING		$0.00
2	INT. WOODS - CONTINUOUS	JACOB, RUDY	$2,000.00
3	INT. TREE HOUSE - CONTINUOUS	JACOB, RUDY	$2,000.00
4	EXT. TREE HOUSE - SAME TIME	KENNY	$1,000.00
5	INT. TREE HOUSE - SAME TIME	RUDY	$1,000.00
6	EXT. TREE HOUSE - SAME TIME	KENNY	$1,000.00
7	INT. FISHER HOME - KITCHEN - MORNING	(CONTINUED), CONTINUED:, YACCO (O.S.)	$3,000.00
8	INT. CHUNG HOME - UPSTAIRS HALLWAY - CONTINUOUS	MALEE, YACCO (INTO PHONE)	$2,000.00
9	INT. CHUNG HOME - BATHROOM - CONTINUOUS		$0.00
10	EXT. NEIGHBORHOOD ENTRANCE - LATER	MALEE, (CONTINUED), CONTINUED:, LEONARD	$4,000.00
11	INT. TREEHOUSE - LATER	JACOB, RUDY, (CONTINUED), CONTINUED:, MALEE (O.S.), LEONARD, CONTINUED: (2), MALEE	$8,000.00
12	INT. YACCO'S OFFICE - LATER THAT AFTERNOON	DEBBIE, YACCO, MALEE, (CONTINUED), CONTINUED:	$5,000.00
13	INT. YACCO'S OFFICE - RECEPTION AREA - CONTINUOUS	YACCO, MALEE	$2,000.00
14	EXT. FRONT OF YACCO'S OFFICE - CONTINUOUS	MALEE	$1,000.00
15	INT. TWIN'S HOUSE - LIVING ROOM - CONTINUOUS	(CONTINUED), CONTINUED:, RUDY, JACOB, VFX: CAMERA FLASH, JIM, ASHLEY, RUDY, JACOB, CONTINU	$9,000.00
16	INT. TWIN'S HOUSE - BOY'S BEDROOM - LATER	RUDY, JACOB	$2,000.00
17	EXT. NEIGHBORHOOD - NEXT DAY		$0.00
18	EXT. STREET - SAME TIME	GABE, JIM	$2,000.00
19	EXT. STREET - LATER	(CONTINUED), CONTINUED:, PATRICK, LEONARD	$4,000.00
20	EXT. ANOTHER PART OF THE STREET - CONTINUOUS	KENNY, (CONTINUED), CONTINUED:, RUDY, NEIGHBORHOOD FATHER (O.S.)	$5,000.00
21	EXT. VACANT LOT - LATER THAT NIGHT	(CONTINUED), CONTINUED:, RUDY, JACOB, LEONARD	$5,000.00
22	INT. TWIN'S HOME - BOY'S BEDROOM - MIDDLE OF THE NIGHT	(CONTINUED), CONTINUED:, JACOB, RUDY, FADE TO BLACK:	$5,000.00
23	INT. TREEHOUSE - LATER THAT NIGHT	(CONTINUED), CONTINUED:, LEONARD, RUDY	$4,000.00
24	INT. TREEHOUSE - CONTINUOUS	LEONARD, (CONTINUED), CONTINUED:, RUDY	$4,000.00
25	EXT. TREEHOUSE - SAME TIME	KENNY, JEFF	$2,000.00
26	INT. TREEHOUSE - SAME TIME	RUDY	$1,000.00
27	EXT. TREEHOUSE - SAME TIME	(CONTINUED), CONTINUED:, JEFF	$3,000.00
28	INT. TREEHOUSE - SAME TIME		$0.00
29	EXT. TREEHOUSE - SAME TIME	KENNY	$1,000.00
30	INT. TWIN'S HOUSE - PARENT'S BEDROOM - SAME TIME	JIM, ASHLEY, (CONTINUED), CONTINUED:, FADE TO BLACK:, FADE IN:	$6,000.00
31	EXT. GRAVEYARD - WEEKS LATER - AFTERNOON	PRIEST	$1,000.00
32	INT. YACCO'S OFFICE - LATER THAT DAY	GRUSHA, (CONTINUED), CONTINUED:, YACCO, CONTINUED: (2)	$6,000.00

33	EXT. JACOB'S HOME - LATER THAT AFTERNOON		$0.00
34	INT. TWIN'S HOME - LIVING ROOM - SAME TIME		$0.00
35	INT. TWIN'S HOME - KITCHEN - SAME TIME	MOTHER, ASHLEY, MOTHER # 1, (CONTINUED), CONTINUED:	$5,000.00
36	INT. LEONARD'S HOSPITAL ROOM - LATER THAT DAY	GRACE, PATRICK, LEONARD, (CONTINUED), CONTINUED:	$5,000.00
37	INT. DOCTOR'S OFFICE - MOMENTS LATER	(CONTINUED), CONTINUED:, DOCTOR, GRACE, PATRICK	$5,000.00
38	INT. LEONARD'S HOSPITAL ROOM - SAME TIME	NURSE, LEONARD	$2,000.00
39	INT. JACOB'S BEDROOM - SAME TIME		$0.00
40	INT. JACOB'S HOME - LIVING ROOM - SAME TIME	GABE, JIM, SMASH CUT TO:	$3,000.00
41	EXT. WOODS - THREE WEEKS LATER - AFTERNOON	MALEE (O.S.), (CONTINUED), CONTINUED:, LEONARD, JACOB, MALEE, CONTINUED: (2)	$7,000.00
42	INT. LEONARD'S HOME - KITCHEN - LATER THAT AFTERNOON	LEONARD, GRACE, (CONTINUED), CONTINUED:	$4,000.00
43	EXT. JEFFERSON JUNIOR HIGH SCHOOL - DAYS LATER - MORNING		$0.00
44	INT. CLASSROOM - SAME TIME	TEACHER, (CONTINUED), CONTINUED:, TOMMY, JACOB	$5,000.00
45	INT. SCHOOL GYMNASIUM - LATER THAT DAY	COACH, CONTINUED:, COACH (V.O.), LEONARD, (CONTINUED), CONTINUED:	$6,000.00
46	EXT. SCHOOL GROUNDS - TRACK - LATER	COACH, LEONARD, (CONTINUED), CONTINUED:, CONTINUED: (2)	$2,000.00
47	INT. SCHOOL AUDITORIUM - LATER THAT DAY	MR FARMER, MR. FARMER	$2,000.00
48	INT. SCHOOL HALLWAY - MOMENTS LATER		$0.00
49	INT. JACOB'S HOME - LIVING ROOM - EVENING	(CONTINUED), CONTINUED:, ASHLEY, JIM, JACOB, CONTINUED: (2), FADE TO BLACK, FADE IN:	$3,000.00
50	INT. LEONARD'S BEDROOM - EARLY MORNING		$0.00
51	EXT. LEONARD'S HOME - MOMENTS LATER		$0.00
52	EXT. CONSTRUCTION SITE - DAY	MALEE (O.S.), (CONTINUED), CONTINUED:, GUS, MALEE, WORKER (O.S.)	$6,000.00
53	EXT. CONSTRUCTION SITE - ANOTHER AREA - CONTINUOUS	(CONTINUED), CONTINUED:, GUS, MALEE, CONTINUED: (2), CUT TO:	$6,000.00
54	INT. CARGES LIVING ROOM - DAY	LEONARD, JACOB, (CONTINUED), CONTINUED:, MALEE, CONTINUED: (2)	$6,000.00
55	INT. JACOB'S PARENT'S BEDROOM - LATER THAT AFTERNOON		$0.00
56	INT. CARGES LIVING ROOM - MOMENTS LATER	JACOB	$1,000.00
57	EXT. BUS STATION - MOMENTS LATER		$0.00
58	INT. JUVINILE HALL - CONVERSATION BOOTH - LATER	JACOB, KENNY, (CONTINUED), CONTINUED:	$4,000.00
59	INT. LEONARD'S BEDROOM - NIGHT		$0.00
60	INT. LEONARD'S HOME - HALLWAY/KITCHEN - LATER	GRACE, LEONARD, (CONTINUED), CONTINUED:	$4,000.00
61	EXT. STREET - NEXT DAY - AFTERNOON		$0.00
62	INT. STAIRWELL/HALLWAY - MOMENTS LATER		$0.00
63	INT. UNOCCUPIED OFFICE - CONTINUOUS	YACCO (FROM BELOW), GUS (FROM BELOW)	$2,000.00
64	INT. YACCO'S OFFICE - SAME TIME	YACCO, GUS, (CONTINUED), CONTINUED:	$4,000.00
65	INT. UPSTAIRS OFFICE - SAME TIME	NIGHTMARES - FIRE., YACCO (FROM BELOW)	$2,000.00
66	INT. YACCO'S OFFICE - SAME TIME	GUS, YACCO	$2,000.00
67	INT. UPSTAIRS OFFICE - SAME TIME		$0.00

INT. JACOB'S HOME - UPSTAIRS HALLWAY - DAYS LATER - EVENING			$0.00
69	INT. JACOB'S HOME - KITCHEN - MOMENTS LATER	JACOB, JIM, (CONTINUED), CONTINUED:	$4,000.00
EXT. JUNIOR HIGH SCHOOL AUDITORIUM - DAYS LATER - NIGHT			$0.00
71	INT. SCHOOL AUDITORIUM - CONTINUOUS	MR. FARMER, MALEE, (CONTINUED), CONTINUED:	$4,000.00
72	INT. SCHOOL AUDITORIUM - LATER THAT EVENING	BRATTLEBORO, GUS (O.S.), GUS, (CONTINUED), CONTINUED:	$6,000.00
73	EXT. STREET - MORNING	(CONTINUED), CONTINUED:	$2,000.00
74	INT. LEONARD'S HOME - STAIRCASE/KITCHEN - DAY	GRACE, PATRICK, SARA, HALEY	$4,000.00
INT. JUVY HALL - CONVERSATION BOOTHS - LATER THAT EVENING		JEFF, (CONTINUED), CONTINUED:, JACOB, KENNY, CONTINUED: (2)	$6,000.00
76	INT. LEONARD'S HOME - FRONT DOOR - THAT NIGHT	GRACE	$1,000.00
77	INT. KITCHEN - CONTINUOUS	GRACE, HALEY, GRACE/PATRICK, SARA, PATRICK, LEONARD, (CONTINUED), CONTINUED:	$8,000.00
78	INT. LEONARD'S ROOM - MOMENTS LATER	PATRICK, LEONARD, (CONTINUED), CONTINUED:	$4,000.00
79	EXT. CONSTRUCTION SITE - DAYS LATER - AFTERNOON	(CONTINUED), CONTINUED:, GUS, MALEE	$4,000.00
80	INT. APARTMENT BUILDING - NIGHT		$0.00
81	INT. GUS'S APARTMENT - BEDROOM - LATER		$0.00
82	INT. JACOB'S HOME - KITCHEN - NEXT MORNING	ASHLEY, JIM, JACOB	$3,000.00
INT. JUVY HALL - COMMUNICATION BOOTH - LATER THAT NIGHT		(CONTINUED), CONTINUED:, KENNY, JACOB	$4,000.00
84	INT. JACOB'S HOME - LIVING ROOM - CHRISTMAS MORNING	JACOB, (CONTINUED), CONTINUED:, ASHLEY, JIM, BABY	$7,000.00
85	INT. LEONARD'S HOME - DINING ROOM	LEONARD, (CONTINUED), CONTINUED:, GRACE	$4,000.00
86	INT. MALEE'S HOME - DEN - EVENING	MALEE, YACCO	$2,000.00
87	EXT. 7-11 PARKING LOT - LATER THAT NIGHT		$0.00
INT. GUS' APARTMENT BUILDING - OUTSIDE HIS DOOR - LATER			$0.00
89	INT. GUS'S APARTMENT - CONTINUOUS		$0.00
90	INT. GUS' APARTMENT - KITCHEN - CONTINUOUS		$0.00
91	INT. GUS'S APARTMENT - BEDROOM - MOMENTS LATER		$0.00
92	EXT. FRONT OF GUS' APARTMENT BUILDING - SAME TIME		$0.00
93	INT. GUS'S APARTMENT - BEDROOM - SAME TIME		$0.00
94	INT. APARTMENT BUILDING - STAIRWELL - SAME TIME		$0.00
95	INT. GUS'S APARTMENT - BEDROOM - SAME TIME		$0.00
INT. APARTMENT BUILDING - GUS'S FRONT DOOR - SAME TIME			$0.00
97	INT. GUS'S APARTMENT - BEDROOM - SAME TIME	MALEE, SFX: BAM!	$2,000.00
98	INT. GUS' APARTMENT - FRONT DOOR - SAME TIME		$0.00
INT. GUS' APARTMENT - KITCHEN/BEDROOM - SECONDS LATER			$0.00
100	INT. GUS' APARTMENT - BATHROOM - CONTINUOUS		$0.00
101	INT. GUS' APARTMENT - BEDROOM - LATER DAY	(CONTINUED), CONTINUED:, MALEE, JACOB, CONTINUED: (2), CONTINUED: (3), FADE TO BLACK	$9,000.00
102	EXT. STREET - MONTHS LATER - MORNING		$0.00

103	INT. JUVY HALL - CONVERSATION BOOTH - NEXT DAY	EXTRA, (CONTINUED), CONTINUED:, KENNY	$4,000.00
104	INT. MALEE'S HOME - KITCHEN - AFTERNOON	MALEE, YACCO	$2,000.00
105	INT. LEONARD'S HOME - KITCHEN - SAME TIME	PATRICK, (CONTINUED), CONTINUED:, LEONARD, GRACE, (MORE), CONTINUED: (2), JACOB (O.S.)	$3,000.00
106	EXT. JACOB'S FRONT LAWN - LATER	LEONARD, JACOB, (CONTINUED), CONTINUED:	$4,000.00
107	INT. MALEE'S HOME - BEDROOM - NIGHT	YACCO, MALEE, (CONTINUED), CONTINUED:	$4,000.00
108	EXT. CONSTRUCTION SITE - AFTERNOON	GUS, MALEE	$2,000.00
109	EXT. CONSTRUCTION SITE - ANOTHER AREA - LATER	MALEE, GUS, (CONTINUED), CONTINUED:, (MORE), CONTINUED: (2)	$6,000.00
110	EXT. LEONARD'S DRIVEWAY - NEXT DAY	TAXICAB., LEONARD	$2,000.00
111	INT. LEONARD'S HOME - BASEMENT - NIGHT		$0.00
112	INT. JACOB'S HOME - BEDROOM - DAYS LATER	ASHLEY, JACOB	$2,000.00
113	INT. JACOB'S HOME - KITCHEN - MOMENTS LATER	JIM, KEITH	$2,000.00
114	INT. JACOB'S HOME - BEDROOM - LATER	JACOB, KEITH, (CONTINUED), CONTINUED:	$4,000.00
115	INT. LIBRARY - LATER		$0.00
116	INT. MALEE'S HOME - BEDROOM - EARLY EVENING		$0.00
117	INT. JUVY HALL - COMMUNICATION BOOTHS - NEXT DAY	JACOB, KENNY, (CONTINUED), CONTINUED:, CONTINUED: (2)	$5,000.00
118	INT. MALEE'S HOME - KITCHEN - SAME TIME	YACCO (INTO PHONE), MALEE, YACCO	$3,000.00
119	INT. LEONARD'S HOME - BASEMENT - NIGHT		$0.00
120	INT. LEONARD'S HOME - BASEMENT BATHROOM - CONTINUOUS		$0.00
121	INT. LEONARD'S HOME - DEN - SAME TIME	LEONARD (O.S.), GRACE	$2,000.00
122	INT. LEONARD'S HOME - HALLWAY - CONTINUOUS	GRACE, LEONARD (O.S.), (CONTINUED), CONTINUED:	$4,000.00
123	EXT. GUS' APARTMENT BUILDING - SAME TIME		$0.00
124	INT. APARTMENT BUILDING - HALLWAY - SECONDS LATER		$0.00
125	INT. GUS' APARTMENT - KITCHEN - CONTINUOUS		$0.00
126	INT. LEONARD'S HOME - BASEMENT - LATER THAT DAY	LEONARD, GRACE	$2,000.00
127	INT. GUS' APARTMENT - KITCHEN - EVENING		$0.00
128	INT. GUS' APARTMENT - BATHROOM - LATER		$0.00
129	EXT. GUS' APARTMENT BUILDING - SAME TIME		$0.00
130	INT. APARTMENT BUILDING - HALLWAY - MOMENTS LATER		$0.00
131	INT. GUS'S APARTMENT - FRONT ENTRANCE/ KITCHEN - CONTINUOUS	GUS, MALEE, (CONTINUED), CONTINUED:	$4,000.00
132	EXT. GUS'S APARTMENT - LATER THAT NIGHT		$0.00
133	INT. YACCO'S CAR - CONTINUOUS	YACCO	$1,000.00
134	INT. JACOB'S HOME - BEDROOM - AFTERNOON	(CONTINUED), CONTINUED:, KEITH, JACOB	$4,000.00
135	INT. JACOB'S HOUSE - KITCHEN - MOMENTS LATER	(CONTINUED), CONTINUED:, JACOB, ASHLEY, CONTINUED: (2)	$5,000.00
136	INT. LEONARD'S HOME - BASEMENT - SAME TIME	TOILET FLUSHING, CUT TO:, GRACE	$3,000.00
137	INT. YACCO'S OFFICE - RECEPTION AREA - NEXT DAY - AFTERNOON		$0.00

138	INT. YACCO'S OFFICE - CONTINUOUS	YACCO, GUS, (MORE), (CONTINUED), CONTINUED:	$5,000.00
139	INT. LEONARD'S HOME - KITCHEN - MOMENTS LATER	(CONTINUED), CONTINUED:, SFX: GAS LEAKING	$3,000.00
140	INT. LEONARD'S HOME - BASEMENT - MOMENTS LATER		$0.00
141	INT. LEONARD'S HOME - KITCHEN - MOMENTS LATER		$0.00
142	INT. MALEE'S HOME - KITCHEN - EVENING	SFX: PHONE, MALEE (INTO PHONE), YACCO (O.S.), MALEE	$4,000.00
143	INT. LEONARD'S HOME - BASEMENT - LATER THAT DAY	GRACE	$1,000.00
144	INT. LEONARD'S HOME - DEN - SAME TIME		$0.00
145	INT. LEONARD'S HOME - BASEMENT - SAME TIME	GRACE	$1,000.00
146	INT. LEONARD'S HOME - KITCHEN - CONTINUOUS	GRACE, (CONTINUED), CONTINUED:	$3,000.00
147	INT. HOSPTIAL ROOM - NIGHT	NURSE, LEONARD, I...	$3,000.00
148	EXT. CONSTRUCTION SITE - DAY	KENNY (O.S.)	$1,000.00
149	EXT. TRAILER PARK - BESIDE KENNY'S TRAILER - DUSK	KENNY, (MORE), (CONTINUED), CONTINUED:, JACOB	$5,000.00
150	INT. HOSPITAL ROOM - NIGHT	GRACE, (CONTINUED), CONTINUED:, LEONARD, CONTINUED:	$2,000.00
151	INT. JACOB'S HOME - BEDROOM - MIDDLE OF THE NIGHT	SFX: WATCH ALARM	$1,000.00
152	EXT. CONSTRUCTION SITE - SHORT TIME LATER	KENNY, JACOB, (CONTINUED), CONTINUED:	$4,000.00
153	INT. JACOB'S HOME - BEDROOM - SAME TIME		$0.00
154	EXT. CONSTRUCTION SITE - SAME TIME	KENNY, JACOB	$2,000.00
155	INT. JACOB'S HOME - BEDROOM - SAME TIME		$0.00
156	EXT. CONSTRUCTION SITE - SAME TIME	KENNY, JACOB	$2,000.00
157	EXT. CONSTRUCTION SITE - SHORT TIME LATER	(CONTINUED), CONTINUED:	$2,000.00
158	INT. JACOB'S HOME - BEDROOM - LATER THAT NIGHT	KENNY, JACOB, (CONTINUED), CONTINUED:	$4,000.00
159	EXT. CONSTRUCTION SITE - DAY	MALEE (O.S.), GUS, MALEE	$3,000.00
160	EXT. STREET - BESIDE THE CONSTRUCTION SITE - SAME TIME	MALEE, (CONTINUED), CONTINUED:, JACOB, FADE TO BLACK:, THE END	$6,000.00

Average Daily Burn: $2,425.00

Peak Burn Day: Day 15 — $9,000.00

Danger Days Detected: 57